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Project Nov Dec Jan
Last 

Report CS ∆ SSC Notes

EO-1 G G G Jun-03 0.50 20.00 Funding by NRO and NIMA fund EO-1 at least until Dec 2004.  
Continuing to streamline ops and perform sensor web experiments.  
Updating to new version of DTAS in early '04

EOSDIS G G G Mar-02 0.80 Aura Build 13.2.8 PMDB # 2 operational for Online & Analysis 
subsystems. Build 14.0.2,PMDB #2 operational for MMS subsystem.  
Aura FORR planned for Feb 10-11.  Launch readiness date May 31, 
2004, Launch June 20.

Hitchhiker / FAST G G G Sep-02 0.50 -1.00 1.00 Hibernation and reactivation planning to be completed by EOFY or 
sooner.

HST G G G Nov-02 2.50 Interviewed 2 GOBBS candidates for HST Dep IPT, 2 Gyro Science 
efforts continues.  Review w/Project on 1/22 to discuss results of recent 
Danbury HW testing (validation of HST simulator as high fidelity design 
tool).  Likely schedule delays will occur due to M2G redesign efforts. 

IMAGE, MAP G G G 0.10 0.10 Looking into upgrading the Alpha FEDS with Linux FEDS, since 
mission may extend beyond 2007(IT Security Patches, HW Upgr)

Code 584 Project Status

Status

On-Orbit Missions
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GLAST EGSE G G G 0.70 2.00 All deliveries on schedule.  I&T Manager seeking additional funds for 
contractor support.  Waiting on G3 HW from SLAC.

GLAST Operations G G G Jul-02 0.90 1.00 MOC Peer Review held Dec 03. 10 RFA's being worked.

GPM G G 0.60
Tim Ray delivered CFDP software library on schedule - integrated into 
current prototype flight software.  Final release of core CFDP  library 
planned for end of Feb.

JWST Ground Sys G G G 2.40 4.55
3 CCTS GFE Deliverables provided to NGST on schedule & within 
budget. First ECLIPSE system (R0.1) scheduled to be received 2/04. 
CCTS-IGSS Schedule in sync with ISIM ICDH FSW & SITS.

JWST ICDH Test 
Software G G 0.80 0.00 Working with Mark Voyton and Clara Hollenhorst.   BIC GUI Test S/W 

Build 1 delivered on schedule (Houchens)

LWS/SET G G G 1.50 -0.70 2.50 Supported SRR in Nov 03. Supporting Carrier I&T this Spring.  SET1 
launch on DMSP in Sept 06

MMS  G G 0.10 0.00 Ken Lehtonen supporting GS formulation

SDO G G G 1.40 1.50 Deliveries on schedule. Grnd system peer review Feb '04, PDR March 
'04.  Want more support.

Space Wire IR&D G G 1.00 0.00 Working with Code 560 on development (Centa, Houchens)

ST-5 G G Y 1.90 2.00

Combining EO-1/ST-5 FOT. MOR April 04. MOC being assembled. 
New  requirement:  ST-5 may decide to use GMSEC-compliant ver of 
ASIST for the next ASIST release (9.4) (Mar04).  This will require the 
GMSEC prototype to be upgraded to production status.  This added 
requirement may exacerbate current manpower situation.

Swift G G G 0.10 0.10 ITOS and DTAS maintenance
TRMM Reeng. G G G 0.10 Cindi Adams supporting, helping with Raytheon contract.

ULDB CREAM G G G 0.10 0.10 Funds for Linux OS Update received from Code 444. FY04 funds for 
maintenance (25K) also in system

Missions Under Development
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Adaptive Sensor 

Fleet G G 0.70 0.70 Pat Hennessy and Mark Lupisella Supporting

AETD Mentoring 
Program and 

Diversity Council
G G G 0.20

D Small chairing AETD Div Council, C Adams w/ Dennis - AETD 
Minority Career Mentoring Prgrm, AETD Ment Prgrm planning a 5 yr 
anniversary celebration.  Donohue - Div Council Wrking Grps

AIST Proposal 
Winner G G G Jun-03 0.10 2.00 Building 4 element antenna for test in March using EO-1 and S-Band.  

Presenting some results at GSAW 2004.
CCSDS Panel 

Support G G G 0.20 No change.

Code 453 Property 
Management G 0.00

Engineering Process 
Group (EPG) G G G 0.60 -0.20 J. Ferrara, A. Centa, K Lehtonen supporting. Ken being reassigned

Initiatives/Proposal Work/SEB's
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GMSEC G G G 1.50 -0.50 2.00 Supporting on-going demonstrations.  Arlene Bigel added to in-house 
development team. Ferrara supporting ITPS (583).

IMDC Support G   0.00
ISD ACT Support G G G 0.00 -0.10
METS/ESES SEB G G 0.10 R. Turner

Nexus G 0.00 -0.10 Ken Lehtonen supporting GS formulation. 
OMG Support G G 0.00 0.00 No activity

QMS Workshop G G 0.10 Planning ongoing.  Scheduled for May 3-5, 2004.

Science 
Visualization Studio G G G Aug-03 0.60

Completed Earth and Mars Comparisons animation series.  Developing 
code that will provide method of determining georeference information 
from source images and automatically creating new instances of slim 
appearances with the correct geospatial properties.

SensorWeb G 0.10 Providing briefing to  Assoc Admin of NOAA for possible collaboration 
opportunities (Feb04) - working with 586 on slides

Initiatives/Proposal Work/SEB's
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Delta
Name From Core Business To Core Business

From 
Project To Project Notes

Ken Lehtonen

ISE-Primary Work, 
Specialized 
(GMSEC),  ISE-
Primary Work 
Standard

ISE-Primary Work 
Standard

GMSEC, 
Nexus, ACD 
Support, 
EPG GLAST GSOM-Rackley Backfill

Steve Bailey
AISE-Mission 
Request

AISE-Mission 
Request, ISE-
Primary Work 
Standard GMSEC

GMSEC, 
SOHO, Others Detail to Code 581

Eve 
Rothenberg 
(0.3), Barb 
Milner (0.2)

 ISE-Primary Work 
Standard

 ISE-Primary Work 
Standard Hitchhiker LWS/SET

Pat Hennessy
 ISE-Primary Work 
Standard AISE-Technology LWS/SET ASF

Arlene Bigel AFA (0.5 FTE)

ISE-Primary Work, 
Specialized 
(GMSEC)

DTAS 
Support

GMSEC In-
House Team, 
Sys Admin 
Training

Scheduled to complete 
Sys Admin training in Feb. 
Feedback from GMSEC 
has been positive
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Top 15 Projects Supported

JWST/NGST
14%

ST-5
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Studio
3% EO-1

3%
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Management

4%
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3%

Adaptive Sensor 
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4%

LWS/SET
9%

JWST-SpaceWire
6%

SDO
8%

As Of 1/27/04
ProjectName LOE

1 HST 2.50 9.56%
2 JWST/NGST 2.40 9.18%
3 ST-5 1.85 7.07%
4 LWS/SET 1.70 6.50%
5 GLAST 1.70 6.50%
6 GMSEC 1.50 8.60%
7 SDO 1.35 5.16%
8 JWST-SpaceWire 1.00 3.82%
9 Adaptive Sensor Fleet (ASF) 0.80 3.06%

10 EOSDIS 0.70 2.68%
11 584 Property Management 0.65 2.49%
12 Scientific Visulization Studio 0.60 2.29%
13 JWST ICDH 0.60 2.29%
14 EO-1 0.55 2.10%
15 SWIFT 0.50 1.91%
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Support Type and LOE
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E

Support Type Level Of Effort
RTCC 7.95
SYSENG 4.60
II&T 1.95
MOE 1.60
SEM 1.45
MGMT 1.25
IAT 1.05
INST 1.05
ADMIN 1.00
GSPM 0.80
TECRES 0.80
HLV 0.60
SIM 0.50
ACADEMICS 0.40
TECHMGMT 0.30
ORGMGMT 0.30
TREND 0.20
SYSADM 0.20



Code 584 page 8

Code 584 Staffing Overview – Jan 2004
Core 
Business 
Category Subtotal Core Business Type LOE

ISE 19.43
ISE-Primary Work, 
Standard ISE-PWST 16.57

AISE 2.50 Management Mgmt 1.75

ISSI 2.05
ISE-Primary Work, 
Specialized ISE-PWSP 1.71

Management 1.75 AISE-Mission Request AISE-MR 1.60
AFA 0.00 ISSI-Prop Mgmt ISSI-PropM 0.75

ISE-Directed, Standard ISE-DRST 0.70
AISE-Proc Improv AISE-PI 0.60
ISE-Primary Work, 
Standard Investment ISE-PWSTI 0.40
ISSI-Admin IT ISSI-AIT 0.40
ISSI-Other ISSI-Other 0.40
ISSI-Fac Mgmt ISSI-FM 0.35
AISE-Technology AISE-Tech 0.20
ISSI-Sys Admin ISSI-SA 0.15
AISE-Unique AISE-U 0.10
ISE-Directed, 
Specialized ISE-DSP 0.05
AFA AFA 0.00
ISE-Directed, 
Specialized Investment ISE-DSPI 0.00
ISE-Directed, Standard 
Investment ISE-DRSTI 0.00
ISE-Primary Work, 
Specialized Investment ISE-PWSPI 0.00

Core Business Type & LOE 

ISE-PWST
64%

ISSI-PropM
3%

ISSI-Other
2%

ISSI-AIT
2%

AISE-MR
6%

ISE-PWSP
7%

Mgmt
7%

ISE-PWSTI
2%

AISE-PI
2%



Code 584 page 9

Acronyms
ACD Anti-Coincidence Detector (GLAST)
Cassini CIRS Cassini Composite Infrared Spectrometer
CCR Configuration Change Request
CCSDS Consultative Committee for Space Data Systems
CNES Centre National d’Etudes Spatiales (French Space Agency) ORR
CoO Continuous Operation
CPU Central Processing Unit
DR Design Requirement
DRS Disturbance Reduction System
DSA Distributed Spacecraft Systems Architecture
EGSE Electrical Ground Support Equipment
EMOS EOS Mission Operations System
EO-1 Earth Observer 1
EOS Earth Observatory System
EOSDIS EOS Data Information System
FAST Flexible Autonomous Access to Station
FSW Flight Software
GLAS Geoscience Laser Altimeter System
GLAST Gamma Ray Large Area Space Telescope
GMSEC GSFC Mission Services Evolution Center 
GPM Global Precipitation Measurement
HABS Harmful Algal Bloom Spectroscopy
HST Hubble Space Telescope
I&T Integration and Test
IMDC Integrated Mission Design Center
IRAC Infrared Array Camera
ISIM Integrated Science Instrument Module
JWST James Webb Space Telescope
LAT Large Area Telescope (GLAST)
LISA Laser Interferometer Space Antenna
LRTEE Launch Range Technology Evaluation Environment
LWS Living with a Star Program
MAP Microwave Anisotropy Probe
MLA Mercury Laser Altimeter
MOMS Mission Operations and Mission Services
MRR Mission Readiness Review
NASDA National Aeronautical Space Defense Agency of Japan

NGN NASA Ground Network
NICMOS Near Infrared Camera & Multi-Object Spectrometer
OASIS Ocean-Atmosphere Sensor Integration System
OMG Object Management Group

Operational Readiness Review
OSAT Observational Science Airborne Tracking
PSU Penn State University
RADAC Range Data Acquisition
REOC Remote Earth Observing Control Center
ROWS Radar Ocean Wave Spectrometer
RTEMS Real-time Executive Multiprocessor System
RTOS Real-time Operating System
RXTE Rossi X-ray Timing Explorer
SAMPEX Solar Anomalous & Magnetospheric Particle Explorer
SDO Solar Dynamics Observatory
SEB Source Evaluation Board
SI C&DH Science Instrument Command & Data Handling
SEB Source Evaluation Board
SEM Space Experiment Module
SET Space Environment Testbed
SITS Science Instrument Test System
SMEX Small Explorer
SSM Support Service Module
ST-5 Space Technology 5
ST-7 Space Technology 7
STIS Space Telescope Imaging Spectrograph
SWAS Submillimeter Wave Astronomy Satellite 
TRACE Transition Region and Coronal Explorer 
TRMM Tropical Rainfall Measuring Mission
UARS Upper Atmosphere Research Satellite
ULDB Ultra Long Duration Balloon
ULDB TIGER The Trans Iron Galactic Element Recorder
ULDB CREAM Cosmic Ray Energetics And Mass Balloon Experiment
WFC3 Wide Field Camera 3
WIRE Wide-Field Infrared Explorer
XRT X-ray Telescope
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